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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 065 Date: 30-Jun-2009 Tuesday
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Shift Hours: Break: Over Time:

Const Calendar Day 930
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Title: Resident Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Talked to Ed Puchi regarding our next scheduled meeting with CalOSHA . Ed indicated that he is in
touch with Roy Berg and it does not seem there is a need for another meeting. Things are going well. He
said he would talk to Roy one more time to be sure. We also talked about an email that Jean-Luis of
Integral Vision had sent to MCM requesting interest on a couple of past due invoices. Ed said that the bills
may have fallen through the cracks and but asking $2000 interest at 18% is unacceptable. I told Ed that I
would talk to Jean to see what his story is.
·The Senior Staff Meeting and meeting with MCM were cancelled today . Today was Amer’s last day for 
going on vacation for 5 weeks starting tomorrow. Time sheets will be sent to Rick Morrow.
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